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DESIGN    DEVELOP    DOMINATE

GCV IFV Program Schedule 

(as of 25 Oct 10)

Production and Deployment Phase 

1 KTR

EMD Phase – 48 months

Up to 2 KTRs

FY 10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21

CDD Matured 

Survivability Testing

PVT

IOT&E

Design updates from Risk Reduction, 
Fab, BH&T, & PQT, LUT

TD Contract Award

Preliminary Design 

Review (PDR)

Production Readiness 

Review (PRR)

Limited User Test (LUT)

Fabrication / I&C

Critical Design

Review (CDR)

Critical Design 

Update (CDR-U)

TD Phase - 24 months

Up to 3 KTRs

MS A MS B

First Unit

Equipped (FUE)

(HBCT 62 IFVs)

Initial 

Operational

Capability

(IOC)

(HBCT 62 

IFVs)

1st Production 

Vehicle  
1st Full up Prototype

Vehicle 

Early  Prototype (-)

Vehicle 

Vehicle Design 

Risk Reduction Testing

Reset

Subsystem Prototype(s) testing

EMD Contract Award LRIP Contract Award

Production Qualification Test (PQT)

Phase I Phase II

MS C
FRP

LFT&E


